
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:50 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 266 Date: 17-Jan-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 227

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of mechanical piping installation. Inspect caulking of
the cable band grooves along the SSS. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is in PMIV.

Damian Wilkensen and Joey Leal completed the installation of butyl rubber in cable bands CB 30S, 32S,
34S, and 36S, and caulked the top half of the cable bands at those locations.

I informed Ben Jones, ABF, that the crew following Performance Caulking were not talking care to protect
the fresh caulk. Damian W. informed me that they posted signs and tied strings blocking off the cable
bands with fresh caulk, but ironworkers and electricians are ignoring those signs and stepping over the
barriers.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

Mechanical Piping

Following the CCO 187 work, the FWS crew spent two hours cleaning up and organizing material and
equipment around their crew boxes on the bridge.

Bill O'Sullivan (ABF) informed me that they need to weld four (4) Fig 343 weld lugs for the PS-29 pipe
support to the bottom of the bike path. They would like to do this before the bike path section is hoisted in

126 0-000-000.126
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to position. FWS would like to order the plate material and fabricate the lug at the site (i.e. cut the lug to
size and drill the hole) This is in lieu of receiving the material from Tolco, who you know is no providing
material in a timely manner. COCs and MTRs would be provided with the deli every of the material form
Maxx Metal. I gave the approval for ordering the material.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

CCO 187 Piping

Damian Llanos and Dave Law spent 3 hours laying the 2" DW pipe run from the vertical riser along the
tower face to the booster pump (per directions given in the response to RFI 3088.. The then spent 3 hours
prepping the angles to be used for thrust clips on the PS-12 per the response to RFI 3098.

001 0-MSI-EFA.187
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